
CONESTOGA-ROVERS 
& ASSOCIATES 

May 10, 2010 

261 Martindale Rd., Unit #3, St. 
Telephone: (905)682-0510 
www.CRAwor ld .com 

Catharines Ontario L2W 1A2 
FacsinfiJie: (905)682-8818 

Reference No. 056393 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
n West Jackson Boulevard (SR - 6J) 
Chicago, Illinois 60604 - 3590 

Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report No. 2 - April 2010 
12th Street Landfill Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and 
Remedial Action at the 12'h Street Landfill Operable Unit No. 4, please find attached three 
copies of the Progress Report No. 2 for the period of April 1, 2010 through April 30, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 

AS/cs/17 
End. 

c.c: J. Saric (U.S. EPA) - electronic only 
L. Kirby-Miles (U.S. EPA) - electronic only 
S. Chummar (U.S. EPA) - electronic only 
T. Prendiville (U.S. EPA) - electronic orJy 
S. Borries (U.S. EPA) - electronic only 
R. Frey (U.S. EPA) - electronic only 
S. Hutsell (CH2MHILL) - electronic only 
P. Bucholtz (MDNRE) - three hard copies 
K. Zakrzewski (MDNRE) - electronic only 
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R. Gay (Weyerhaeuser) - electronic only 
M. Lebo (Weyerhaeuser) - electronic only 
J. Jackowski (Weyerhaeuser) - electronic only 
M. Erickson (Arcadis) - electronic only 
D. Penniman (Arcadis) - electronic only 
G. Griffith (Georgia-Pacific LLC) - electronic only 
J. Keiser (CH2M Hill) - electronic only 
J. Dembowske (CRA) - electronic only 
A. Stadnyk (CRA) - electronic only 
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Remedial Action Progress Report No. 2 
April 1, 2010 to AprU 30,2010 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Ostego, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance v^ith Task 4: Progress Reports and the Summary of Major 
Deliverables/ Schedule contained in the Statement of Work for the Remedial Design and 
Remedial Action pursuant to the terms of the Consent Decree for the Design and 
Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill 
Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
(Consent Decree) which became effective February 22, 2005. 

1. Work Performed 

• The following limited field activities have commenced during the April 2010 reporting 
period: 

o Abandonment and removal of existing groundwater wells and landfill gas 
monitoring probes, 

o Inspection and waste characterization sampling of three existing 55-gallon steel 
drums. Analytical results are expected during the May 2010 reporting period, 

o Mobilization of heavy equipment and supplies to the Site, 
o Site vegetation clearing has commenced, approximately 95 percent of clearing 

completed. 
• Civic address for the Site has been obtained. 12th Street Landfill (Parcel 03-17-024-047-00) 

has been assigned 48112th Street, Plainwell MI 49080. 
• State Land-Use Permit has been obtained. A copy of the permit will be posted on-Site 

during the May 2010 reporting period. 
• The revised Remedial Action Work Plan (RAWP), incorporating U.S. EPA comments was 

submitted on April 9, 2010. 

2. Data Received 

• No data was received during this reporting period. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• No modification to work plans or the project schedule has been made during this reporting 
period. 

• The Pre-Construction Meeting has been scheduled for May 6, 2010 at 1:30 PM (EST). 

4. Problems Encountered and Planned Resolution 

• No problems were encountered during this reporting period. 
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5. Work Anticipated During the Next Reporting Period 

• In accordance with the RAWP, the following field activities are scheduled to start during the 
May 2010 reporting period: 

o Mobilization of Site trailers (May 5, 2010). 
o Pre-construction meeting (May 6, 2010). 
o Survey the extent of waste outside landfill footprint (May 6, 2010). 
o Installation of erosion and sedimentation controls (May 10, 2010). 
o Continue tree clearing of Site (May 11, 2010). 
o Complete tree clearing and stump removal (May 11, 2010). 
o Excavate test pits and trenches within Wetland Area of Site (May 13, 2010). 
o Relocate waste residuals from Wetland Area on Site (May 17, 2010). 

6. Anticipated Development with Work during the Next Period 

• Continued communication with the U.S. EPA regarding details of the conditional RAWP 
and subsequent final approval. 

• Establish a weekly conference call and/or meeting between U.S. EPA and Project Technical 
Team. 

7. Other Relevant Information 

• None. 
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